
 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ADA Environmental Solutions and its equity partner, Energy Capital Partners, formed a joint venture company 

called ADA Carbon Solutions to build an activated carbon plant in Coushatta, Louisiana.  Construction began in 

September 2008 and is expected to be completed by the middle of 2010.  This $350 million facility will produce 

between 125 and 175 million pounds of activated carbon per year to be used for controlling mercury emissions from 

coal-fired power plants.  

 

Please see the photos below of the construction process, as the new plant begins to take shape.  New photos will be 

added each week so all of our customers, investors and other interested parties can follow the progress of this 

exciting project. 

December 17, 2009 

Electrical power supply equipment installation. 

 

December 17, 2009 

Product day silos near completion. 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

December 3, 2009 

Final paving of main facility entrance. 

 

December 3, 2009 

Final stages of water line work. 

 



 
 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
November 6, 2009 

Dust collection system nears completion. 

 

November 20, 2009 

Continuing progress on the main structure 

 

November 20, 2009 

Coal silos near completion 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

October 23, 2009 

Progress continues on the conveyor that leads to the coal silos.  

 

November 6, 2009 

Water treatment building construction continues. 

 

October 23, 2009 

View of jobsite looking East from the Coal Crusher. 

 



 

 

 

 
 

 

 

 

October 9, 2009 

The dust collector begins to take shape. 

 

October 9, 2009 

The first section of the coal elevator is set into place. 

 

October 2, 2009 

Installation begins on electrical control systems 

 



 
 

 

 

 

 
 

 

 

 

October 2, 2009 

Work continues on the recovery boiler 

 

September 25, 2009 

Progress continues on structural steel for pipe bridges. 

 

September 25, 2009 

The first product silos are installed. 

 


